



Operational researcher

- 1 _____ is the careful organisation of a complicated project (set of activities) so that it happens in a successful and effective way. (Fill in the blank)
- 2 This table shows various tasks in a project. How long does it take to complete activity C?

Activity	Duration	Activities which must be completed first
A	70 mins	None
B	25 mins	None
C	35 mins	B
D	65 mins	A, C
E	60 mins	A, C
F	35 mins	D, E
G	25 mins	D, E

- 3 This table shows various tasks in a project. How long does it take to complete activity E?

Activity	Duration	Activities which must be completed first
A	70 mins	None
B	25 mins	None
C	35 mins	B
D	65 mins	A, C
E	60 mins	A, C
F	35 mins	D, E
G	25 mins	D, E



- 4 This table shows various tasks in a project. What activity must be completed before activity C can start?

Activity	Duration	Activities which must be completed first
A	70 mins	None
B	25 mins	None
C	35 mins	B
D	65 mins	A, C
E	60 mins	A, C
F	35 mins	D, E
G	25 mins	D, E

- 5 This table shows various tasks in a project. Which activities must be completed before activity E can start? (Tick 3 correct answers)

Activity	Duration	Activities which must be completed first
A	70 mins	None
B	25 mins	None
C	35 mins	B
D	65 mins	A, C
E	60 mins	A, C
F	35 mins	D, E
G	25 mins	D, E

☐ A

☐ B

☐ C

☐ D

☐ F

- 6 This table shows various tasks in a project. If only 1 person was working on the project, how long (in minutes) would it take to complete the project?

Activity	Duration	Activities which must be completed first
A	70 mins	None
B	25 mins	None
C	35 mins	B
D	65 mins	A, C
E	60 mins	A, C
F	35 mins	D, E
G	25 mins	D, E



